

25X1A

SAPC-23516
Copy 2 of 3

17 January 1958

MEMORANDUM FOR THE RECORD

25X1A

SUBJECT: Concurrence in Amendment No. 1 to Contract No. [REDACTED]
with The Ramo-Wooldridge Corporation, Los Angeles,
California, Project [REDACTED]

25X1A2g

1. This memorandum contains a recommendation submitted for approval of the Project Director. Such recommendation is set forth in Paragraph 5.

2. Contract [REDACTED] provides for procurement of System III's and auxiliary equipment [REDACTED]. This Amendment provides for design and fabrication to provide increased sensitivity, split-headphone output and a display unit.

3. This Amendment results in a net increase of \$104,787.08. Of this amount, \$90,000 was obligated during Fiscal Year 1958 against [REDACTED] by Contract Approval dated 27 December 1957 (SAPC-22838). The remaining amount of \$14,787.08 should be obligated during Fiscal Year 1958 against [REDACTED]. By concurrence to this memorandum the Project Comptroller signifies that sufficient funds are available for this additional obligation.

4. Certification of funds for this contract will be handled under the procedure approved by the Director of Central Intelligence on 15 December 1956, which in effect, results in all 10(b) expenses involving issuance of Treasury Checks being accumulated in a separate account within the Finance Division. The amounts in this account will be periodically scheduled for certification of the vouchers by the Director. This procedure eliminates the necessity for a separate certification of authority under Section 10(b) of Public Law 110, 81st Congress, for each contract.

DECLASSIFIED BY [REDACTED]
REASON: [REDACTED]
DATE: [REDACTED]
2012
20487
REVIEWER: 010955

~~SECRET~~

25X1A

5. Approval of Amendment No. 1 to Contract No. [REDACTED]
and execution thereof on behalf of the Agency by the authorized
Project Contracting Officer is recommended.

SIGNED

25X1A9a

[REDACTED]
Project Contracting Officer

25X1A9a

CONCURRENCES:

SIGNED

25X1A9a

[REDACTED]
Project Director of D and P

SIGNED

[REDACTED] 1/24/58
Project Comptroller

25X1A9a

SIGNED

[REDACTED]
Office of General Counsel

Approval requested in
Paragraph 5, granted.

SIGNED

RICHARD M. BISSELL, JR.
Project Director

PS/DCI:HL:pf

Distribution:

25X1A

Orig - [REDACTED]
/ 2 - Proj. Comp.
3 - Proj. Chrono